
From: John O'Malia <jcomalia@gmail.com>
Sent: Saturday, January 25, 2014 10:12 PM
To: Osborn, Larry; Matt Raysin; David Jansen; Elgar Brown; Prysby, Mike (DEQ); Bloemker, Jon (DEQ); Busch, Stephen (DEQ)
Subject: Fwd: FW: Updated KWA Planning Calendar

Thanks for the update. Mike P/Jon B will review and let us know timing on meeting real soon. Looks good and we will set a calendar soon.

John O'

----- Forwarded message -----

From: Osborn, Larry <LOSBOURN@wadetrim.com>
Date: Fri, Jan 24, 2014 at 5:37 AM
Subject: RE: FW: Updated KWA Planning Calendar
To: John O'Malia <jcomalia@gmail.com>
Cc: Matt Raysin <mrraysin@gcdcwvs.com>, Edward Tharp <ed.tharp@aecom.com>

John,

Thought I should give you a update of the plan submittals for the Pipeline Contracts (S.4002, S.4003, S.4005 and S.4006). The 60% submittals will be as shown on the Planning Calendar with one caveat. They will be submitting only the plans on those dates. All the specifications and PDR's are projected to be submitted on or before February 14th. I still will have the plans delivered to Jon and Mike the day after they are received per the Planning Calendar and once we have received the PDR's & Specifications, I will see that they are delivered to them as they are received.

Any questions, please let me know.



Larry A. Osborn, PE, Professional Engineer

555 S. Saginaw Street, Suite 201, Flint, Michigan 48502
810.235.2555 direct | 810.516.6793 cell | 810.235.4975 fax

From: John O'Malia [mailto:jcomalia@gmail.com]

Sent: Thursday, January 16, 2014 1:27 AM

To: Prysby, Mike (DNRE); Bloemker, Jon (DEQ); Steve Bush; Elgar Brown; Matt Raysin; Osborn, Larry

Subject: Fwd: FW: Updated KWA Planning Calendar

Mike -Please review and let me know what works for you and MDEQ staff/needs. We will schedule what works for all do you.

John O'

----- Forwarded message -----

From: Matt Raysin <M_RAYSIN@gcdcwvs.com>

Date: Wednesday, January 15, 2014

Subject: FW: Updated KWA Planning Calendar

To: John O'Malia <jcomalia@gmail.com>, Elgar Brown <cbrownbear@broadstripe.net>

Attached is the most up to date schedule. We can now begin to look at the MDEQ reviews and how they will get incorporated.

From: Baker, Rebecca M. [mailto:RMBaker@WadeTrim.com]

Sent: Tuesday, January 14, 2014 9:29 AM

To: Bosserd, Chris; Clifford Gordon; Coleman, Mark; David Jansen; Dennis Benoit (dbenoit@hrc-engr.com); Don Camp; Doug Skylis; Edward Tharp; Kenyon, Jason; John O'Brien; Kevin DePottey; Osborn, Larry; Lynnette Meinz; Matt Raysin; Mike Pifer; Mike Winegard; Samir Matta; Smith, Erich; Steve Nagy; Tom Gossiaux (tom.gossiaux@aecom.com); Harrison, Tiffany; Bartels, Terry; Zwyer, Brian; Beckman, Sean

Subject: Updated KWA Planning Calendar

Attached is the updated Planning Calendar for the KWA Water System design. Submittal and bidding dates have been revised for the 60" and 66" pipeline contracts based on direction from WWS. Meeting requests for upcoming meetings will be sent out to involved parties no less than 2 weeks prior to the meetings. A summary is below.

KWA Water System - Key Dates Summary

Updated 1/14/14

Pipeline Contracts	60% Submittals Due	Progress Meeting	60% Review Meeting	90% Submittals Due	90% Review Meeting	100% Submittals Due	100% Review Meeting	Issue for Bid	Pre-Bid Meeting	Bid Opening
S.4002	5-Feb	22-Jan	20-Feb	21-Mar	10-Apr	9-May	22-May	29-May	12-Jun	26-Jun
S.4003	5-Feb	21-Jan	20-Feb	21-Mar	10-Apr	9-May	22-May	29-May	12-Jun	26-Jun
S.4005	5-Feb	21-Jan	21-Feb	21-Mar						

Please consider the environment before printing this message.

This electronic mail message and any attached files contain information intended for the exclusive use of the individual or entity to whom it is addressed and may contain information that is proprietary, privileged and/or confidential under applicable law. If you are not the intended recipient, please notify the sender by electronic mail or telephone and delete the original message without making any copies; any unauthorized viewing, copying, disclosure or distribution of this information may be subject to legal restriction and penalty.