
From: John O'Malia <jcomalia@gmail.com>
Sent: Friday, December 06, 2013 2:15 PM
To: Osborn, Larry; Prysby, Mike (DEQ); Busch, Stephen (DEQ); Bloemker, Jon (DEQ); David Jansen; Matt Raysin; Elgar Brown
Subject: Re: FW: MDEQ Meetings

DEQ-See the proposed schedule change with plan delivery as well. I am fine with the revised to allow you to review plans, in a timely manner, and then we meet at GCDC on Jan 6th at 10:00AM to review both PS'S, a pipeline and an update on KWA/GCDC, Flint City and status of DWSD.

Wishing you all a Merry Christmas and Happy New Year. Go State. Any questions let me know.

John O'

On Wed, Dec 4, 2013 at 3:42 PM, Osborn, Larry <LOSBOURN@wadetrim.com> wrote:

John,

A little change in plans. The alignment for S.4002, S.4003, S.4005 and S.4006 will be moving to the greenbelt. Therefore the 60% plans for this work will not be ready to share with MDEQ as scheduled. Below is what we believe the MDEQ will receive and when. Look this over and if you have any questions, give either Matt or I a call.



Larry A. Osborn, PE, Professional Engineer

555 S. Saginaw Street, Suite 201, Flint, Michigan 48502
[810.235.2555](tel:810.235.2555) direct | [810.516.0790](tel:810.516.0790) cell | [810.235.4975](tel:810.235.4975) fax

From: Matt Raysin [mailto:M_RAYSIN@gcdcwws.com]
Sent: Tuesday, December 03, 2013 3:47 PM
To: Osborn, Larry
Cc: Edward Tharp; Baker, Rebecca M.
Subject: RE: MDEQ Meetings

For the wm but the ps I believe are still on schedule. We will need to contact John O'Malia also.

From: Osborn, Larry [<mailto:LOSBORN@WadeTrim.com>]
Sent: Tuesday, December 03, 2013 3:40 PM
To: Matt Raysin
Cc: Edward Tharp; Baker, Rebecca M.
Subject: MDEQ Meetings

Matt,

Do you want to or would you like me to contact Jon Bloemker to let him know there will be a delay for most of the 60% Plans based on the realignment...or should we go through O'Malia? As I have it now, the schedule is as follows:

- December 13th – S.4007 60% plans submitted to GCDC-WWS
- December 16th – S.4007 60% plans delivered to Jon Bloemker (flash drive to Mike Prysby)
- December 20th – S.4001 & S.4004 90% plans submitted to GCDC-WWS
- December 23rd – S.4001 and S.4004 90% plans delivered to Jon Bloemker (flash drive to Mike Prysby)
- January 6, 2014 – MDEQ meeting to review Pump Stations and S.4007 60% plans (10:00 am)

Larry

Please consider the environment before printing this message.

This electronic mail message and any attached files contain information intended for the exclusive use of the individual or entity to whom it is addressed and may contain information that is proprietary, privileged and/or confidential under applicable law. If you are not the intended recipient, please notify the sender by electronic mail or telephone and delete the original message without making any copies; any unauthorized viewing, copying, disclosure or distribution of this information may be subject to legal restriction and penalty.