
From: John O'Malia <jcomalia@gmail.com>
Sent: Friday, October 11, 2013 10:54 AM
To: Matt Raysin; David Jansen; Elgar Brown; Prysby, Mike (DEQ); Bloemker, Jon (DEQ); Busch, Stephen (DEQ); Osborn, Larry
Subject: KWA Meeting Schedule

I believe we had a very productive meeting on the 10th. Covered many issues and developed scheduling that will be efficient/productive for all concerned and work within the compressed design schedule established to move the project quickly.

The next meetings, including DEQ staff, are as follows:

- Workshop-November 5th at GCDC at 8:00AM. The first hour, for the DEQ staff, will be devoted to a pipeline surge analysis presentation,
- Pump Station Review-November 19th at 8:30AM at GCDC office. The 60% PS drawings will be submitted to GCDC 11/6 and then GCDC [WT] to send to both DEQ offices,
- Pipeline Review-January 6, 2014 at GCDC office at 10:00AM, the 60% pipeline drawings to be delivered to GCDC on 12/13 and then GCDC [WT] to sent to both DEQ offices.

I was agreed that Larry Osborn will hand carry a flash drive to both the Lansing and Saginaw DEQ offices, of the 60% plans, to expedite the review process and they to put on a LAN system as appropriate. It was agreed half size drawings are appropriate at this review stage.

It was further agreed that Larry Osborn will email the pipeline PDR and Matt has sent the pipeline map.

Any questions let me know.
John O'