

From: [Shekter Smith, Liane \(DEQ\)](#)
To: [Krisztian, George \(DEQ\)](#); [Shaler, Karen \(DEQ\)](#)
Cc: [Thelen, Mary Beth \(DEQ\)](#); [Sygo, Jim \(DEQ\)](#); [Benzie, Richard \(DEQ\)](#); [Busch, Stephen \(DEQ\)](#); [Prysby, Mike \(DEQ\)](#); [Devereaux, Tracy Jo \(DEQ\)](#)
Subject: DRAFT DELIBERATIVE. Daily update 10/26.
Date: Monday, October 26, 2015 5:19:00 PM

Action Step 7: Meet with DHHS and discuss all lead education material for schools.

Confirmed meeting tomorrow (10/27) with DHHS to discuss.

Action Step 9: Review Construction Permit Application and issue permit for phosphate equipment.

Mike Prysby discussed with the city of Flint's consultant remaining items that are needed for issuance of Michigan's Safe Drinking Water Act (Act 399) construction permit. Staff anticipate receiving these items tomorrow.

Action Step 12: Contact city of Flint for Service Line Record status update and obtain a copy of the records to date.

Staff obtained approximately 10,895 records from the City's GIS system regarding service line index cards and extracted into a table format for additional data review. Data review has been initiated by Lansing District staff.

Action Step 16: Confirm plumbing assessment and sampling is scheduled for Brownell K-2 STEM Academy and Eisenhower Elementary.

DLARA and DEQ staff tentatively plan to conduct plumbing assessments at Brownell K-2 STEM Academy and Eisenhower Elementary on Friday 10/30. DLARA staff will contact Flint school facility administrator to confirm date and approximate times.