

From: [Shekter Smith, Liane \(DEQ\)](#)
To: [Krisztian, George \(DEQ\)](#)
Cc: [Thelen, Mary Beth \(DEQ\)](#); [Shaler, Karen \(DEQ\)](#); [Sygo, Jim \(DEQ\)](#); [Busch, Stephen \(DEQ\)](#); [Prysby, Mike \(DEQ\)](#); [Devereaux, Tracy Jo \(DEQ\)](#)
Subject: FW: Preliminary and Deliberative: Not Subject to FOIA: Action Steps - Update
Date: Friday, October 16, 2015 5:43:00 PM

Please see Mike's updates below.

Liane J. Shekter Smith, P.E., Chief
Office of Drinking Water and Municipal Assistance
Michigan Department of Environmental Quality
517-284-6543

From: Prysby, Mike (DEQ)
Sent: Friday, October 16, 2015 4:06 PM
To: Shekter Smith, Liane (DEQ)
Cc: Busch, Stephen (DEQ)
Subject: Preliminary and Deliberative: Not Subject to FOIA: Action Steps - Update

Liane,

Below is an update of the Action Steps assigned to me.

Action Step 6 – Flint pipeline is ready to be placed into service.

Action Step 18 - Contact KWA to identify any construction bottlenecks

No updates today – this Action Step will be carried over next week to continue working

With KWA towards addressing the bottlenecks

Action Step 19 – Expedite 399 Plan and Phosphate Plan

Corrosion control proposal received electronically from LAN this morning (without 399 application). Pat and I are reviewing the proposal and preparing comments. The proposal was forwarded to Darren Lytle and Michael Schock from EPA for their review with comments requested by Monday morning. Darren acknowledged receipt of the proposal. LAN is hand delivering a full sized set of the proposal along with a signed

permit application later this afternoon.

Michael Prysby, P.E.

District Engineer

Office of Drinking Water and Municipal Assistance

517 290-8817