
From: John O'Malia <jcomalia@gmail.com>
Sent: Thursday, January 16, 2014 1:27 AM
To: Prysby, Mike (DEQ);Bloemker, Jon (DEQ);Busch, Stephen (DEQ);Elgar Brown;Matt Raysin;Osborn, Larry
Subject: Fwd: FW: Updated KWA Planning Calendar
Attachments: 20140114_KWA-PlanningCalendar.pdf

Mike -Please review and let me know what works for you and MDEQ staff/needs. We will schedule what works for all do you.

John O'

----- Forwarded message -----

From: Matt Raysin <M_RAYSIN@gcdcwws.com>
Date: Wednesday, January 15, 2014
Subject: FW: Updated KWA Planning Calendar
To: John O'Malia <jcomalia@gmail.com>, Elgar Brown <cbrownbear@broadstripe.net>

Attached is the most up to date schedule. We can now begin to look at the MDEQ reviews and how they will get incorporated.

From: Baker, Rebecca M. [mailto:RMBaker@WadeTrim.com]
Sent: Tuesday, January 14, 2014 9:29 AM
To: Bosserd, Chris; Clifford Gordon; Coleman, Mark; David Jansen; Dennis Benoit (dbenoit@hrc-engr.com); Don Camp; Doug Skylis; Edward Tharp; Kenyon, Jason; John O'Brien; Kevin DePottey; Osborn, Larry; Lynnette Meinz; Matt Raysin; Mike Pifer; Mike Winegard; Samir Matta; Smith, Erich; Steve Nagy; Tom Gossiaux (tom.gossiaux@aecom.com); Harrison, Tiffany; Bartels, Terry; Zwyer, Brian; Beckman, Sean
Subject: Updated KWA Planning Calendar

Attached is the updated Planning Calendar for the KWA Water System design. Submittal and bidding dates have been revised for the 60" and 66" pipeline contracts based on direction from WWS. Meeting requests for upcoming meetings will be sent out to involved parties no less than 2 weeks prior to the meetings. A summary is below.

KWA Water System - Key Dates Summary

Updated 1/14/14

Pipeline Contracts	60% Submittals Due	Progress Meeting	60% Review Meeting	90% Submittals Due	90% Review Meeting	100% Submittals Due	100% Review Meeting	Issue for Bid	Pre-Bid Meeting	Bid Opening
S.4002	5-Feb	22-Jan	20-Feb	21-Mar	10-Apr	9-May	22-May	29-May	12-Jun	26-Jun
S.4003	5-Feb	21-Jan	20-Feb	21-Mar	10-Apr	9-May	22-May	29-May	12-Jun	26-Jun

S.4005	5-Feb	21-Jan	21-Feb	21-Mar	
--------	--------------	--------	--------	---------------	--