

Rennaker, Joanne (DEQ)

From: Prysby, Mike (DEQ)
Sent: Tuesday, April 07, 2015 2:05 PM
To: Matta, Samir
Cc: Busch, Stephen (DEQ)
Subject: RE: City of Flint - WTP Conversion to GAC.

Samir,

We are not involved with the selection of a contractor for the upcoming work. The described approach is agreeable provided that the design, materials used, and method of installation is approved and permitted by our office in advance of the city making a financial commitment towards the system alteration. Please reference Sec. 325.1004 (6) of the Michigan Safe Drinking Water Act for further discussion of the permitting requirements for alteration of the water system. As we discussed, our office will review the design and, following our approval, issue a construction permit in a timely manner. If you have any further questions, feel free to contact me.

Michael Prysby, P.E.
 District Engineer
 Office of Drinking Water and Municipal Assistance
 517 290-8817

From: Matta, Samir [mailto:SFMatta@lan-inc.com]
Sent: Monday, April 06, 2015 11:14 AM
To: Prysby, Mike (DEQ)
Cc: hcroft@cityofflint.com; Busch, Stephen (DEQ)
Subject: City of Flint - WTP Conversion to GAC.

Hi Mike,

As per our phone conversation, LAN has been working with the City to implement the recommendation from Veolia with regard to the conversion of the 12 filters at the plant by replacing the 18" Anthracite with new GAC Media.

Due to the time frame limitation, We have discussed with the City that sole sourcing the GAC purchase and installation may be the only chance for us to accomplish the work on time as the system will need to be in place by early July in order to give the City 5-7 weeks of treatment time with the new media before the August sampling.

The City is looking for us to provide a turn-key delivery method in order to insure that we can acquire a vendor while performing the design and going thru your office for permitting.

Let us know if you agree with the approach or if you recommend a different method.

Your prompt response is greatly appreciated.

Samir F. Matta
Senior Project Manager



**Lookwood, Andrews
& Newnam, Inc.**

A LEO A DALY COMPANY

1311 South Linden Road, Suite B • Flint, MI 48532

2121 University Park Dr, Suite 100 • Okemos, MI 48864-6901

D 517.819.2367 **C** 517.819.2367

www.lan-inc.com • s.matta@lan-inc.com