
From: Krisztian, George (DEQ)
Sent: Monday, October 19, 2015 5:14 PM
To: Busch, Stephen (DEQ);Cook, Pat (DEQ);Prysby, Mike (DEQ);Pallone, Maggie (DEQ)
Cc: Sygo, Jim (DEQ);Shekter Smith, Liane (DEQ)
Subject: Action Items table for the week of October 19th
Attachments: 2015-10-19 Action Steps Week of October 19-23.pdf

Importance: High

Attached are the action steps for this week.

George

George L. Krisztian
Flint Action Plan Coordinator
Laboratory Director
Michigan Department of Environmental Quality
Desk ph (517) 284-6719
Cell ph PPI

City of Flint Water Action Steps for Week of October 19-23

Step No.	Action Step	Involved Parties	DEQ Point(s) of Contact	Status
1.	Update 2004 letter to EPA	DEQ	Dana DeBruyn	
2.	Schedule Flint Water Treatment Plant tour	DEQ and Flint	George Krisztian	To be scheduled for week of 10/19/15; waiting on confirmation from Flint
3.	Figure out number of samples from schools and child care facilities	DEQ	Jim Sygo Pat Cook Steve Busch	
4.	Conduct After Action Plan	DEQ	George Krisztian	Initial meeting to be scheduled for week of 10/19/15
5.	Introduce legislative changes to Part 54 of NREPA – Drinking Water Revolving Loan Fund	DEQ, Treasury, and EPA	Maggie Pallone George Krisztian Sonya Butler	
6.	After Action Review Panel	DEQ	Madhu Anderson George Krisztian Karen Tommasulo	
7.	Staff hiring plan	DEQ	Jim Sygo Maggie Pallone George Krisztian	
8.	\$1 million for DEQ Laboratory billing code	DEQ	Maggie Pallone George Krisztian	
9.	Finalize fiscal year 2017 budget request	DEQ	Maggie Pallone George Krisztian	