
From: Krisztian, George (DEQ)
Sent: Wednesday, October 28, 2015 7:56 AM
To: Shaler, Karen (DEQ); Thelen, Mary Beth (DEQ)
Subject: FW: DRAFT DELIBERATIVE. Daily update
Importance: High

Governor's update for Wednesday October 28, 2015

George L. Krisztian
 Flint Action Plan Coordinator
 Laboratory Director
 Michigan Department of Environmental Quality
 Desk ph (517) 284-6719
 Cell ph PPI

From: Shekter Smith, Liane (DEQ)
Sent: Tuesday, October 27, 2015 5:30 PM
To: Krisztian, George (DEQ)
Cc: Thelen, Mary Beth (DEQ); Shaler, Karen (DEQ); Sygo, Jim (DEQ); Devereaux, Tracy Jo (DEQ); Busch, Stephen (DEQ); Benzie, Richard (DEQ); Prysby, Mike (DEQ)
Subject: DRAFT DELIBERATIVE. Daily update

Action Step 7: Meet with DHHS and discuss all lead education material for schools
 The meeting was held on 10/27/15 and action items were created.

Action Step 14: Develop childcare facility guidance or review DHHS related materials

DEQ met with DHHS staff to review and further develop guidance and incorporate drinking water exposure information. Guidance is being provided by DHHS specific to the County emergency order and separate guidance for statewide use will also be developed.

Action Step 9: Review construction permit application and issue construction permit for phosphate equipment.

Lansing District office received updated dosage, pump specifications and cut-sheets for phosphate product late Tuesday. A quick glance at the submittal shows most of the requested information has been provided except for NSF 60 certification and max dose. Staff will cross reference the NSF website to verify proper certification and maximum dose. If acceptable, staff will proceed with issuance of the Act 399 permit, otherwise, the consultant will need to provide us with the NSF Standard 60 certification and maximum dose information.

Action Step 12: Contact city of Flint for Service Line Record status update and obtain a copy of the records to date.

Staff have cross referenced 46 of the 326 historical lead and copper monitoring sampling sites with the service line index card information, 10,895 records.

Additional Action Items:

Preliminary follow-up review of sampling event at Freeman Elementary:

DEQ and DLARA staff met and reviewed outlet/tap materials to correlate with sample results. Contacted Jim Henry, Genesee County Health Department to confirm location of screening samples. Draft write up to be completed by DEQ staff on 10/28.

The weekly meeting between DEQ, DLARA and DHHS was held. Discussion topics included a review of the results for Freeman Elementary along with discussion of what the results meant and how the data would be presented to the Flint Schools Superintendent so that the information could be used to create an action plan for the school. Discussion also included working out the logistics for conducting the plumbing evaluation and subsequent sampling for the other two Elementary Schools that had results above the action level during the initial screen of 13 schools. Plans are in process to conduct these two plumbing evaluations on Friday October 30, 2015 with the sampling to take place the following day.

Liane J. Shekter Smith, P.E.
Assistant to Chief Deputy Director Jim Sygo
Michigan Department of Environmental Quality
517-284-6543