

Byrne, Randall (Treasury)

From: Natasha Henderson <nhenderson@cityofflint.com>
Sent: Wednesday, July 22, 2015 9:01 AM
To: Dayne Walling; Joshua Freeman; Byrne, Randall (Treasury); Cline, Richard (Treasury)
Subject: Utilities Update 7_23_15.pdf
Attachments: Utilities Update 7_23_15.pdf

Natasha L. Henderson, City Administrator
City of Flint, Michigan
@Samsung Galaxy Note 4



**City of Flint
Water Quality Update
Wednesday July 23rd 2015**

Leak Detection

What: \$900,000 Treasury Distressed City Grant for Leak Detection / Pipe Wall Assessment

Status: Contract signing

The Contract has been signed internally and sent to the vendor.

The vendor maintains a window of 10 – 14 weeks following mobilization to complete the full scope of work.

Next steps: Complete the contract signing and schedule mobilization.

GAC Installation

What: \$1,601,740 contract with LAN to design and install new filter media at the Water Plant

Status: Installing

Six of the twelve filters are completely installed and will go into use at the beginning of next week. We need to relocate the mid-point chlorination prior to switching the water to running through the filters.

The filters are expected to immediately drop the TTHM level.

One the water has been redirected through the new GAC, the remaining six filters will begin installed

All twelve filters will be available for use in advance of our next quarterly testing period which is the third week in August.

Next steps: Introduce water through the six new filters, and begin installation of the next six filters.